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ESTIMATE RUN 05/08/2007

ESTIMATE SUMMARY 20:41:26
CONTID: C15207 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15207-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 113.( DAYS TIME ALLOW: 125 WORK DAYS
R6 Signal Project PERCENT TIME: 90.40 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: R600-247
FY06 SIGNAL - SH 121 & SH 391
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 04/20/2007 DATE TIME STARTED 06/01/2006
6435 W. 55TH AVENUE DATE LET 03/23/2006 DATE WORK BEGAN 06/01/2006
DATE AWARDED 04/07/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/18/2006 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 06/01/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 966,132.86 PARTICIPATING $ 956,305.38 $ 8,813.45
AWARD PROJECT AMT:  § 916,060.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.98% TOTAL EARNINGS 956,305.38 8,813.45
FUNDS AVAILABLE: $ 9,827.48 STOCKPILED MATERIALS 0.00 -8,720.00
GROSS EARNINGS 956,305.38 93.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,000.00 2,740.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 945,305.38 2,834.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 945,305.38 2,834.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,834.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00195
0010 202-00200
0015 202-00203
0020 202-00220
0025 202-00828
0030 203-01597
0035 208-00020
0040 208-00045
0045 208-00050
0050 208-00205
0055 210-00866

C15207
15207-BID
R600-247
ITEM
DESCRIPTION

*REMOVAL OF MEDIAN COVER

*REMOVAL OF SIDEWALK

*REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

*POTHOLING

SILT FENCE

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

RESET FIRE PREEMPTION UNIT AND TIMER

ESTIMATE NO:
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PCN: 15207-BID ESTIMATE RUN 05/08/2007
PROJECT: R600-247 ESTIMATE NO: 0008 20:41:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00870 RESET COORDINATION UNIT 4.000 4.000
EACH 0.000 0.00
375.00000 4.000 1,500.00
0065 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
2,405.00000 1.000 2,405.00
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.000 7.000
TON 0.000 0.00
160.00000 7.000 1,120.00
0075 503-00036 DRILLED CAISSON (36 INCH) 209.000 209.000
LF 0.000 0.00
65.00000 209.000 13,585.00
0075 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000
EACH 0.000 0.00
2,937.14000 0.000 0.00
0080 503-00042 DRILLED CAISSON (42 INCH) 17.000 17.000
LF 0.000 0.00
75.00000 17.000 1,275.00
0080 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000
EACH 0.000 0.00
284.34000 0.000 0.00
0085 503-00048 DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
311.00000 21.000 6,531.00
0085 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000
EACH 0.000 0.00
1,421.20000 0.000 0.00
0090 503-00054 DRILLED CAISSON (54 INCH) 63.000 63.000
LF 0.000 0.00
360.00000 63.000 22,680.00
0090 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000
EACH 0.000 0.00

4,832.06000 0.000 0.00
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PCN: 15207-BID ESTIMATE RUN 05/08/2007
PROJECT: R600-247 ESTIMATE NO: 0008 20:41:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 607-11525 FENCE (PLASTIC) 120.000 120.000
LF 0.000 0.00
2.00000 120.000 240.00
0100 608-00000 *CONCRETE SIDEWALK 112.000 112.000
sY 0.000 0.00
48.00000 112.000 5,376.00
0105 608-00010 *CONCRETE CURB RAMP 152.000 152.000
sy 0.000 0.00
135.00000 152.000 20,520.00
0110 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 605.000 605.000
LF 0.000 0.00
10.50000 605.000 6,352.50
0115 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 221.000 221.000
LF 0.000 0.00
12.15000 221.000 2,685.15
0120 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,043.000 2,043.000
SF 0.000 0.00
6.75000 2,043.000 13,790.25
0125 612-00001 DELINEATOR (TYPE I) 24.000 24.000
EACH 0.000 0.00
39.00000 24.000 936.00
0130 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 8,702.000 8,702.000
LF 0.000 0.00
7.70000 8,702.000 67,005.40
0135 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 3,990.000 3,990.000
LF -10.000 -101.50
10.15000 3,980.000 40,397.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 791.000 791.000
LF 0.000 0.00
7.50000 791.000 5,932.50
0145 613-07000 PULL BOX (SPECIAL) 20.000 20.000
EACH 0.000 0.00

131.00000 20.000 2,620.00
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PCN: 15207-BID ESTIMATE RUN 05/08/2007
PROJECT: R600-247 ESTIMATE NO: 0008 20:41:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 613-07023 PULL BOX (24"X36"x24") 7.000 7.000
EACH 0.000 0.00
622.00000 7.000 4,354.00
0155 613-07040 PULL BOX (30"X48"X24") 5.000 5.000
EACH 0.000 0.00
822.00000 5.000 4,110.00
0160 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
17,671.00000 1.000 17,671.00
0165 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 14.000
EACH 0.000 0.00
361.00000 14.000 5,054.00
0170 614-00011 SIGN PANEL (CLASS I) 288.000 288.000
SF 0.000 0.00
19.00000 288.000 5,472.00
0175 614-70117 PEDESTRIAN SIGNAL FACE (16) 32.000 32.000
EACH 0.000 0.00
327.00000 32.000 10,464.00
0175 MATERIAL ALLOWANCE PED.SIG. FACE (16) 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0180 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 65.000 65.000
EACH 0.000 0.00
683.00000 65.000 44,395.00
0180 MATERIAL ALLOWANCE TRAFF.SIG. FACE (12-12-12) 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0185 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 24.000 24.000
EACH 0.000 0.00
816.00000 24.000 19,584.00
0185 MATERIAL ALLOWANCE TRAF.SIG.FACE (12-12-12-12-12) 16.000
EACH -16.000 -8,720.00

545.00000 0.000 0.00
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PCN: 15207-BID ESTIMATE RUN 05/08/2007
PROJECT: R600-247 ESTIMATE NO: 0008 20:41:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 614-72875 LOOP DETECTOR WIRE 16,910.000 16,910.000
LF 0.000 0.00
1.80000 16,910.000 30,438.00
0195 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 20.000 20.000
(NON-INVASIVE)
EACH 0.000 0.00
580.00000 20.000 11,600.00
0195 MATERIAL ALLOWANCE MICROLOOPS 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0200 614-75866 FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
265.00000 4.000 1,060.00
0205 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
13,521.00000 2.000 27,042.00
0205 MATERIAL ALLOWANCE 2-35 FT. SIGNAL POLES 0.000
EACH 0.000 0.00
10,870.10000 0.000 0.00
0210 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 4.000 4.000
EACH 0.000 0.00
15,283.00000 4.000 61,132.00
0210 MATERIAL ALLOWANCE 4-45 FT. SIGNAL POLES 0.000
EACH 0.000 0.00
12,275.26000 0.000 0.00
0215 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
15,298.00000 1.000 15,298.00
0215 MATERIAL ALLOWANCE 1-50 FT. SIGNAL POLE 0.000
EACH 0.000 0.00
12,287.63000 0.000 0.00
0220 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 3.000 3.000
EACH 0.000 0.00

15,331.00000 3.000 45,993.00
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PCN: 15207-BID ESTIMATE RUN
PROJECT : R600-247 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 MATERIAL ALLOWANCE 3-55 FT. SIGNAL POLES 0.000

EACH 0.000 0.00

12,314.43000 0.000 0.00
0225 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

25,947.00000 1.000 25,947.00
0225 MATERIAL ALLOWANCE 1- 65 FT. SIGNAL POLE 0.000

EACH 0.000 0.00

20,887.63000 0.000 0.00
0230 614-81175 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 3.000 3.000

EACH 0.000 0.00

28,417.00000 3.000 85,251.00
0230 MATERIAL ALLOWANCE 3-75 FT. SIGNAL POLES 0.000

EACH 0.000 0.00

22,826.80000 0.000 0.00
0235 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 2.000

EACH 0.000 0.00

13,207.00000 2.000 26,414.00
0235 MATERIAL ALLOWANCE 2-STEEL SIGNAL POLES 0.000

EACH 0.000 0.00

10,557.73000 0.000 0.00
0240 614-86246 CONTROLLER (TYPE 170E-HC11) 4.000 4.000

EACH 0.000 0.00

16,518.00000 4.000 66,072.00
0240 MATERIAL ALLOWANCE CONTROLLER CABINETS 0.000

EACH 0.000 0.00

16,518.00000 0.000 0.00
0240 MATERIAL ALLOWANCE CONTROLLER (170E-HC11) 0.000

EACH 0.000 0.00

16,518.00000 0.000 0.00
0245 625-00000 CONSTRUCTION SURVEYING 0.000 0.000

LS 0.000 0.00

3,608.00000 0.000 0.00
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PCN: 15207-BID ESTIMATE RUN 05/08/2007
PROJECT: R600-247 ESTIMATE NO: 0008 20:41:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
3,247.00000 1.000 3,247.00
0255 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,780.00000 1.000 1,780.00
0260 630-00000 *FLAGGING 752.000 751.700
HOUR 0.300 6.75
22.50000 752.000 16,920.00
0265 630-00003 *UNIFORMED TRAFFIC CONTROL 54.500 40.500
HOUR 14.000 1,015.00
72.50000 54.500 3,951.25
0270 630-00007 *TRAFFIC CONTROL INSPECTION 67.000 62.000
DAY 5.000 210.00
42.00000 67.000 2,814.00
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 123.000 117.000
DAY 6.000 2,922.00
487.00000 123.000 59,901.00
0280 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 9.000
EACH 1.000 18.00
18.00000 10.000 180.00
0285 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 16.200
EACH 1.800 98.10
54.50000 18.000 981.00
0290 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600
EACH 2.400 130.80
54.50000 24.000 1,308.00
0295 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 463.000 416.700
SF 46.300 451.43
9.75000 463.000 4,514.25
0300 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 168.40
842.00000 2.000 1,684.00
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PCN: 15207-BID ESTIMATE RUN 05/08/2007
PROJECT: R600-247 ESTIMATE NO: 0008 20:41:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 630-80360 *DRUM CHANNELIZING DEVICE 117.000 58.500
EACH 46.500 1,174.13
25.25000 105.000 2,651.25
0310 630-80380 *TRAFFIC CONE 252.000 126.000
EACH 74.000 629.00
8.50000 200.000 1,700.00
0315 700-70010 F/A MINOR CONTRACT REVISIONS 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 3,388.970 3,388.970
FA 0.000 0.00
1.00000 3,388.970 3,388.97
0335 700-70310 F/A LANDSCAPING RESTORATION 8,782.200 6,690.860
FA 2,091.340 2,091.34
1.00000 8,782.200 8,782.20
0340 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 19.000 19.000
cY 0.000 0.00
100.21000 19.000 1,903.99
0365 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM SE CORNER 38TH & 2.000 2.000
KIPLING
EACH 0.000 0.00

1,275.00000 2.000 2,550.00
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PCN: 15207-BID ESTIMATE RUN 05/08/2007
PROJECT: R600-247 ESTIMATE NO: 0008 20:41:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY SPAN WIRE - PED. POLE 1.000 1.000
LS 0.000 0.00
11,390.00000 1.000 11,390.00
0380 900-00014 ADDED ITEM (LUMP SUM)/ UTILITY CONFLICTS/UNSTABLE 1.000 1.000
GROUND COND.
L S 0.000 0.00
26,958.15000 1.000 26,958.15
CAT 0200 CURRENT AMT § 954,010.86 $ 93.455s 944,183.36
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,544.00000 1.000 11,544.00
0355 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
578.00000 1.000 578.00
CAT 0400 CURRENT AMT $ 12,122.00 $ 0.00s 12,122.00
PROJECT TOTAL CURRENT AMT $ 966,132.86 $ 93.45 s 956,305.36



